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waste management

  1999/2169(COS) - 19/05/2004 - Document attached to the procedure

The purpose of this communication is to update the information supplied to the European Parliament and the Council on the development of the 
programme for decommissioning of obsolete nuclear installations and nuclear waste management (D&WM programme started by the Commission in 
1999.

This new communication also responds to the demands of the Council and the European Parliament to submit an action plan over the long term for the 
D&WM programme. To this end it presents a re-evaluation of the programme implemented in 2002 by the JRC and in 2003 by a consortium of 
companies with solid experience in the sector.

The programme presented to the Council and the European Parliament in 1999 has been completely revised in accordance with the recommendations 
of the two institutions and of the Court of Auditors and the JRC's Board of Governors. It has been updated to take account both of contextual 
developments (new legislation, new external costs) and of a more detailed study of the Commission's "historical liabilities" (conservation in a safe state, 
processing of existing waste and decommissioning of installations that have been shut down) and "future liabilities" (decommissioning of installations in 
use and processing of the resulting waste).
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The JRC entrusted a Consortium of external companies with undertaking a review of the programme which the JRC updated in 2002. The Consortium 
approved the programme strategy and choices made and confirmed the cost assessment made by the JRC with an increase of 13%.

The independent Group of experts which advises the JRC has acknowledged the Consortium's report and approved its conclusions.

The Commission is satisfied with the process of review of its D&WM programme and the final conclusions. It considers that the cost estimate made by 
the Consortium supports the JRC's cost assessment. It appears to be reasonably conservative, which may compensate, if necessary, for risks that are 
always possible bearing in mind the uncertainties identified in this document. The Commission is grateful to the JRC's Board of Governors for the 
support it has given to this communication.

The Commission therefore intends to continue the implementation of its D&WM programme. It will provide annual updating and ensure a general 
review and an appropriate update every four years. The European Parliament and the Council will be given full information on each review.

FINANCIAL IMPLICATIONS :

- Budget lines : 10 05 01 - Decommissioning of nuclear installations and Waste Management and

10 01 05 Support expenditures for operations of policy area direct research (staff cost).

- Total allocation for action : EUR 1,145 million in 2003 or EUR 1,657 million current for commitment. This represents the total forecast spending from 
1999 to around 2030.

It should be noted that around EUR 64 million have already been committed by the end of 2003.

The total cost of EUR 1,145 million is split among the four sites as follows:

- 56.3% for Ispra (EUR 645 million);

- 34.0% for Karlsruhe (EUR 389 million);

- 6.0% for Petten (EUR 69 million);

- 3.7% for Geel (EUR 42 million).

Nuclear safety: decommissioning of obsolete installations at the JCR and 
waste management

  1999/2169(COS) - 17/03/1999 - Non-legislative basic document

PURPOSE : Commission communication on historical liabilities resulting from nuclear activities carried out at the Joint Research Centre (JRC) under 
the Euratom Treaty · decommissioning of obsolete nuclear installations and waste management. CONTENT : The Commission plans to take a 
comprehensive global approach and implement an Action Programme covering a period of about 15 years. The programme concerns all JRC 
establishments where nuclear activities have been or are still being undertaken. It can be broken down into three parts: 1) Preparation of infrastructure 
and facilities needed for waste management - this mainly concerns the Ispra site, where the installations were designed in a different age and in a 
different context. The measures to be taken include decontamination, immobilisation of solid wastes and the installation of a plant to solidify liquid 
wastes. Management of waste resulting from activities undertaken at the JRC since 1960 on behalf of Euratom · waste must now be conditioned in 
order to be stored eventually in national repositories, and irradiated fuels from the ESSOR reactor must be prepared for the return to the USA. 
Decommissioning of obsolete installations · this main part of the programme involves both the preparation of installations for decommissioning and the 
management of waste generated by dismantling. The document gives further details of all these aspects of the Action Programme. The main 
uncertainty is the absence of final repositories or even precise regulation in some Member States or at Community level. The broad outlines are, 
however, in place due to the 2nd, 3rd and 4th Framework Programmes and a financial evaluation is made on the best possible scenarios, although it 
must be treated with caution. Specialist companies will carry out most of the work. Technical back up from the JRC is essential. It must be stressed 
that legal responsibility for implementation of the Action Programme lies with the Community. With regard to financing, the Commission does not see 
additional resources as necessary. It intends to cover expenditure by transferring credits from budgetary lines that would not spend their full allocation 
by the end of the year. Further details on financing are provided. An estimate of 230M euros is foreseen to cover the overall historical liability.
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waste management

  1999/2169(COS) - 14/06/2000 - Text adopted by Parliament, single reading

The European Parliament adopted its resolution drafted by Alejo VIDAL-QUADRAS ROCA (EPP/ED, Spain) on historical liabilities resulting from 
nuclear activities carried out at the Joint Research Centre (JRC). The Parliament welcomed the Commission's initiative to get rid of the historical 
liabilities, and called on the Commission to publish immediately its internal audit of 28 April 1998 on the activities of the JRC, as well as a statement on 
the management of nuclear materials at the JRC. It felt that thee was no point in drawing up a strategy on decommissioning and waste management 



until these questions were resolved. The Commission was required by Parliament to take action to ensure that the JRC is able to play its full role as the 
"awarding authority", as well as to supply the technical data essential to a full understanding of the action programme. The kind of data necessary is 
specified in the resolution and includes Member State responsibility at Ispa and Petten. On the question of financing, Parliament took the view that 
decommissioning and waste management must not be financed under the research budget but under a special budget line which is adequately 
financed. The Commission proposal was considered too piecemeal in nature to be able to meet the needs of a large long-term programme, which 
makes the financing method proposed unacceptable. Parliament called for a trialogue with the Commission and Council to consider the measures to 
be taken.
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